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ESTIMATE RUN 09/10/2004

ESTIMATE SUMMARY 09:34:08

CONTID: C12324 ESTIMATE NO: 0014 PROG 2002

PCN: 12324-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C 470 EXTENSION PHASE II PERCENT TIME:

PROJECT NO: NH 4701-089

C 470 EXTENSION PHASE II

NAME OF ROAD: C 470

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/27/2004 DATE TIME STARTED 09/08/2003

7321 EAST 88TH AVENUE DATE LET 07/17/2003 DATE WORK BEGAN 09/08/2003

DATE AWARDED 07/30/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/19/2003 DATE ACCEPTED

Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 09/08/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,020,662.53 PARTICIPATING $ $ 930,553.83

AWARD PROJECT AMT: 7,787,777.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,125.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -501.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.75

251.0 TIME ALLOW:

ORIG TIME ALLOW:

345 WORK DAYS

WORK DAYS345

52.08%

4,322,251.55

930,553.83

927,428.83

926,927.50

$

$

$

$

4,698,410.98

0.00

4,698,410.98

468,724.91

5,167,135.89

-13,948.88

0.00

5,153,187.01

0.00

AMOUNT DUE 5,153,187.01 926,927.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 926,927.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12324-BID ESTIMATE RUN 09/10/2004

PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURE 4.000 4.000

EACH 0.000 0.00

630.00000 4.000 2,520.00

202-00001

0010 REMOVAL OF TREE 125.000 90.000

EACH 0.000 0.00

250.00000 90.000 22,500.00

202-00010

0015 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 7.000 2.000

EACH 0.000 0.00

430.00000 2.000 860.00

202-00024

0020 *REMOVAL OF PIPE 369.000 369.000

LF 0.000 0.00

17.00000 369.000 6,273.00

202-00035

0025 REMOVAL OF END SECTION 9.000 8.000

EACH 0.000 0.00

230.00000 8.000 1,840.00

202-00037

0030 *REMOVAL OF DELINEATOR 106.000 20.000

EACH 0.000 0.00

8.00000 20.000 160.00

202-00090

0035 *REMOVAL OF CURB 2,242.000 150.000

LF 0.000 0.00

5.00000 150.000 750.00

202-00201

0040 *REMOVAL OF ASPHALT MAT 3,697.440 3,627.440

SY 70.000 210.00

3.00000 3,697.440 11,092.32

202-00220

0045 *REMOVAL OF ASPHALT MAT (PLANING) 21,723.000 10,527.000

SY 1,748.000 1,922.80

1.10000 12,275.000 13,502.50

202-00240

0050 *REMOVAL OF PAVEMENT MARKING 12,362.000 8,764.000

SF 3,598.000 5,576.90

1.55000 12,362.000 19,161.10

202-00250

0055 *REMOVAL OF LUMINAIRE 14.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00750
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PCN: 12324-BID ESTIMATE RUN 09/10/2004

PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000 3.000

EACH 1.000 3,050.00

3,050.00000 4.000 12,200.00

202-00805

0065 *REMOVAL OF GROUND SIGN 12.000 8.000

EACH 0.000 0.00

122.00000 8.000 976.00

202-00810

0070 *REMOVAL OF SIGN PANEL 5.000 0.000

EACH 0.000 0.00

82.00000 0.000 0.00

202-00821

0075 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

202-00895

0080 *REMOVAL OF FENCE 8,827.000 8,827.000

LF 0.000 0.00

1.85000 8,827.000 16,329.95

202-01000

0085 *REMOVAL OF GUARDRAIL TYPE 3 6,855.000 2,510.000

LF 935.000 1,514.70

1.62000 3,445.000 5,580.90

202-01130

0090 REMOVAL OF GUARDRAIL TYPE 4 158.000 158.000

LF 0.000 0.00

6.30000 158.000 995.40

202-01140

0095 *REMOVAL OF END ANCHORAGE 9.000 7.000

EACH 0.000 0.00

110.00000 7.000 770.00

202-01300

0100 *SANDBLASTING 20,500.000 0.000

SF 0.000 0.00

0.46000 0.000 0.00

202-05150

0105 *OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

44,000.00000 1.000 44,000.00

202-07000

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 225,079.000 207,221.000

CY 0.000 0.00

3.20000 207,221.000 663,107.20

203-00060
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PCN: 12324-BID ESTIMATE RUN 09/10/2004

PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 53,049.000 27,714.000

CY 9,026.000 60,474.20

6.70000 36,740.000 246,158.00

203-00062

0120 PROOF ROLLING 100.000 4.000

HOUR 1.500 168.00

112.00000 5.500 616.00

203-01100

0125 BLADING 100.000 18.000

HOUR 0.000 0.00

96.00000 18.000 1,728.00

203-01500

0130 *POTHOLING 31.750 31.750

HOUR 0.000 0.00

157.00000 31.750 4,984.75

203-01597

0135 TOPSOIL 9,311.000 6,862.000

CY 59.000 354.00

6.00000 6,921.000 41,526.00

207-00205

0140 *EROSION BALES (WEED FREE) 442.000 338.000

EACH 104.000 1,383.20

13.30000 442.000 5,878.60

208-00011

0145 *SILT FENCE 2,250.000 2,090.000

LF 0.000 0.00

1.55000 2,090.000 3,239.50

208-00020

0150 SEDIMENT TRAP 2.000 1.000

EACH 0.000 0.00

670.00000 1.000 670.00

208-00033

0155 CHECK DAM 15.000 0.000

EACH 0.000 0.00

158.00000 0.000 0.00

208-00040

0160 CONCRETE WASHOUT STRUCTURE 5.000 3.000

EACH -2.000 -960.00

480.00000 1.000 480.00

208-00045

0165 *STORM DRAIN INLET PROTECTION 12.000 5.000

EACH 0.000 0.00

255.00000 5.000 1,275.00

208-00050
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PCN: 12324-BID ESTIMATE RUN 09/10/2004

PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 STABILIZED CONSTRUCTION ENTRANCE 4.000 3.000

EACH 0.000 0.00

1,440.00000 3.000 4,320.00

208-00070

0175 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.600

L S 0.100 467.00

4,670.00000 0.700 3,269.00

208-00100

0180 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.000 0.00

3,950.00000 0.800 3,160.00

208-00200

0185 TEMPORARY BERMS 5,000.000 2,500.000

LF 0.000 0.00

0.75000 2,500.000 1,875.00

208-00300

0190 *TIME-RELEASED WATER PRODUCT 400.000 0.000

EACH 0.000 0.00

5.10000 0.000 0.00

209-00200

0195 *RESET GROUND SIGN 29.000 24.000

EACH 5.000 950.00

190.00000 29.000 5,510.00

210-00810

0200 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

81.00000 0.000 0.00

210-00815

0205 *RESET GUARDRAIL TYPE 3 895.000 0.000

LF 895.000 7,607.50

8.50000 895.000 7,607.50

210-01130

0210 *RESET END ANCHORAGE 2.000 0.000

EACH 1.000 220.00

220.00000 1.000 220.00

210-01200

0215 *SEEDING (NATIVE) 65.000 13.300

ACRE 0.000 0.00

350.00000 13.300 4,655.00

212-00006

0220 *SOIL PREPARATION (SPECIAL) 65.000 12.900

ACRE 0.000 0.00

420.00000 12.900 5,418.00

212-00047
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PCN: 12324-BID ESTIMATE RUN 09/10/2004

PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *MULCHING (WEED FREE) 65.000 8.400

ACRE 0.000 0.00

150.00000 8.400 1,260.00

213-00003

0230 *MULCH TACKIFIER 9,750.000 985.000

LB 0.000 0.00

1.50000 985.000 1,477.50

213-00061

0235 *SOIL BINDER 30.000 12.900

ACRE 0.000 0.00

300.00000 12.900 3,870.00

213-00100

0240 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

214-00000

0245 *DECIDUOUS TREE (TUBELING) 25.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-00201

0250 *EVERGREEN TREE (TUBELING) 75.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-00401

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 32,450.000 27,568.000

SY 0.000 0.00

1.10000 27,568.000 30,324.80

216-00041

0260 AGGREGATE BASE COURSE (CLASS 6) 9,373.000 0.000

SY 3,156.000 8,836.80

2.80000 3,156.000 8,836.80

304-06004

0265 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,674.120 1,649.090

TON 25.030 1,276.53

51.00000 1,674.120 85,380.12

403-00720

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 14,484.000 10,069.420

TON 3,180.690 104,962.77

33.00000 13,250.110 437,253.63

403-33841

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 10,744.000 1,055.530

TON 2,949.790 112,092.02

38.00000 4,005.320 152,202.16

403-33871
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PCN: 12324-BID ESTIMATE RUN 09/10/2004

PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 EMULSIFIED ASPHALT (SLOW-SETTING) 7,333.000 792.000

GAL 850.000 850.00

1.00000 1,642.000 1,642.00

411-10255

0285 *CONCRETE PAVEMENT (9 INCH) 3,149.000 0.000

SY 0.000 0.00

31.00000 0.000 0.00

412-00900

0285 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 
BASKETS

3,148.993

SY 0.000 0.00

0.82588 3,148.993 2,600.69

0290 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,728.000 0.000

SY 0.000 0.00

35.00000 0.000 0.00

412-00920

0290 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 
BASKETS0504

1,727.999

SY 0.000 0.00

0.82588 1,727.999 1,427.12

0295 *CONCRETE PAVEMENT (11-1/2 INCH) 3,502.000 0.000

SY 0.000 0.00

33.00000 0.000 0.00

412-01150

0295 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES, AND DOWEL 
BASKETS

3,501.997

SY 0.000 0.00

1.74746 3,501.997 6,119.60

0300 GEOTEXTILE (EROSION CONTROL) (CLASS A) 494.000 318.000

SY 176.000 352.00

2.00000 494.000 988.00

420-00100

0305 *DRILLED CAISSON (42 INCH) 38.800 0.000

LF 0.000 0.00

165.00000 0.000 0.00

503-00042

0305 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 38.800

LF 0.000 0.00

85.05155 38.800 3,300.00

0310 *DRILLED CAISSON (48 INCH) 110.000 0.000

LF 110.000 16,720.00

152.00000 110.000 16,720.00

503-00048
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PCN: 12324-BID ESTIMATE RUN

PROJECT: NH 4701-089 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 109.000

LF -109.000 -9,800.00

89.90826 0.000 0.00

0315 *DRILLED CAISSON (54 INCH) 50.800 0.000

LF 0.000 0.00

197.00000 0.000 0.00

503-00054

0315 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 50.800

LF 0.000 0.00

62.99213 50.800 3,200.00

0320 RIPRAP (12 INCH) 147.000 59.000

CY 88.000 6,688.00

76.00000 147.000 11,172.00

506-00212

0325 CONCRETE SLOPE AND DITCH PAVING 50.000 0.000

CY 0.000 0.00

210.00000 0.000 0.00

507-00000

0330 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000

TON 0.000 0.00

190.00000 0.000 0.00

507-00400

0335 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,891.000 2,027.000

LF 0.000 0.00

34.00000 2,027.000 68,918.00

603-01185

0340 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,660.000 1,660.000

LF 0.000 0.00

35.00000 1,660.000 58,100.00

603-01245

0345 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 22.000 22.000

LF 0.000 0.00

75.00000 22.000 1,650.00

603-01305

0350 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 40.000 19.000

LF 0.000 0.00

92.00000 19.000 1,748.00

603-01365

0355 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 85.000 32.000

LF 0.000 0.00

170.00000 32.000 5,440.00

603-01605
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PCN: 12324-BID ESTIMATE RUN 09/10/2004

PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0360 18 INCH REINFORCED CONCRETE END SECTION 9.000 9.000

EACH 0.000 0.00

600.00000 9.000 5,400.00

603-05018

0365 24 INCH REINFORCED CONCRETE END SECTION 7.000 5.000

EACH 0.000 0.00

780.00000 5.000 3,900.00

603-05024

0370 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,860.00000 1.000 1,860.00

603-05060

0375 *INLET TYPE C (5 FOOT) 10.000 6.500

EACH 0.000 0.00

2,000.00000 6.500 13,000.00

604-00305

0380 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,160.00000 1.000 2,160.00

604-00310

0385 *INLET TYPE C (15 FOOT) 3.000 1.000

EACH 0.000 0.00

2,920.00000 1.000 2,920.00

604-00315

0390 *INLET TYPE C (20 FOOT) 1.000 0.000

EACH 0.000 0.00

4,030.00000 0.000 0.00

604-00320

0395 *VANE GRATE INLET (5 FOOT) 3.000 0.000

EACH 0.000 0.00

3,420.00000 0.000 0.00

604-25005

0400 *VANE GRATE INLET (10 FOOT) 2.000 1.000

EACH 0.000 0.00

3,730.00000 1.000 3,730.00

604-25010

0405 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 3.000

EACH 0.000 0.00

4,460.00000 3.000 13,380.00

604-26005

0410 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000

EACH 0.000 0.00

4,920.00000 4.000 19,680.00

604-26010
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PCN: 12324-BID ESTIMATE RUN 09/10/2004

PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 MANHOLE SLAB BASE (15 FOOT) 1.800 1.800

EACH 0.000 0.00

4,100.00000 1.800 7,380.00

604-30015

0420 MANHOLE SLAB BASE (25 FOOT) 1.000 0.000

EACH 0.000 0.00

9,590.00000 0.000 0.00

604-30025

0425 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 10,733.000 2,926.000

LF 1,841.000 20,251.00

11.00000 4,767.000 52,437.00

606-00301

0425 MATERIAL ALLOWANCE GUARDRAIL COMPONENTS AND HARDWARE 0.000

LF 0.000 0.00

3.30000 0.000 0.00

0430 *GUARDRAIL TYPE 7 (STYLE CA) 4,822.000 1,199.000

LF 0.000 0.00

24.50000 1,199.000 29,375.50

606-00710

0435 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 590.000 0.000

LF 505.000 18,685.00

37.00000 505.000 18,685.00

606-00716

0440 *GUARDRAIL TYPE 7 (STYLE CC) 2,192.000 0.000

LF 385.000 10,010.00

26.00000 385.000 10,010.00

606-00720

0445 *GUARDRAIL TYPE 7 (STYLE CD) 2,672.000 1,115.000

LF 404.000 11,716.00

29.00000 1,519.000 44,051.00

606-00730

0450 *GUARDRAIL TYPE 7 (STYLE CE) 680.000 99.000

LF 400.000 22,000.00

55.00000 499.000 27,445.00

606-00740

0455 *END ANCHORAGE TYPE 3D 17.000 1.000

EACH 0.000 0.00

345.00000 1.000 345.00

606-01340

0455 MATERIAL ALLOWANCE 3D COMPONENTS AND HARDWARE 16.000

EACH 0.000 0.00

180.00000 16.000 2,880.00
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PCN: 12324-BID ESTIMATE RUN 09/10/2004

PROJECT: NH 4701-089 ESTIMATE NO: 0014 09:34:08
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0460 *TRANSITION TYPE 3G 12.000 4.000

EACH 6.000 4,260.00

710.00000 10.000 7,100.00

606-01370

0465 *TRANSITION TYPE 3H 6.000 1.000

EACH 0.000 0.00

390.00000 1.000 390.00

606-01380

0465 MATERIAL ALLOWANCE 3H COMPONENTS AND HARDWARE 4.000

EACH 0.000 0.00

235.00000 4.000 940.00

0470 *MEDIAN TERMINAL 4.000 0.000

EACH 4.000 10,640.00

2,660.00000 4.000 10,640.00

606-01460

0475 *END ANCHORAGE (FLARED) 19.000 5.000

EACH 5.000 5,750.00

1,150.00000 10.000 11,500.00

606-02005

0475 MATERIAL ALLOWANCE COMPONENTS AND HARDWARE FOR SRT-350 14.000

EACH -5.000 -4,325.00

865.00000 9.000 7,785.00

0480 *END POST (SPECIAL) 2.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

607-00015

0485 *CORNER AND LINE BRACE POST (SPECIAL) 29.000 0.000

EACH 0.000 0.00

412.00000 0.000 0.00

607-00020

0490 *FENCE DEER 5,530.000 0.000

LF 0.000 0.00

6.70000 0.000 0.00

607-11350

0495 *FENCE (PLASTIC) 2,350.000 1,962.000

LF 0.000 0.00

1.90000 1,962.000 3,727.80

607-11525

0500 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

607-52905
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QTY THIS PERIOD
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CAT NO0200 ROADWAY BID ITEMS 

0505 *CORNER AND LINE BRACE POST (CHAIN LINK) 15.000 0.000

EACH 0.000 0.00

117.00000 0.000 0.00

607-52910

0510 *FENCE CHAIN LINK (60 INCH) 2,015.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

607-53160

0515 CURB TYPE 6 (SECTION M) 5,682.000 1,825.000

LF 489.000 2,689.50

5.50000 2,314.000 12,727.00

609-60011

0520 *DELINEATOR (TYPE I) 214.000 0.000

EACH 33.000 429.00

13.00000 33.000 429.00

612-00001

0525 *DELINEATOR (TYPE II) 37.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00002

0530 *DELINEATOR (TYPE III) 2.000 0.000

EACH 1.000 19.00

19.00000 1.000 19.00

612-00003

0535 *DELINEATOR (TYPE I) (BARRIER) 99.000 30.000

EACH 0.000 0.00

15.00000 30.000 450.00

612-00021

0540 *DELINEATOR (TYPE II) (BARRIER) 47.000 0.000

EACH 2.000 32.00

16.00000 2.000 32.00

612-00022

0545 *2 INCH ELECTRICAL CONDUIT 3,510.000 0.000

LF 0.000 0.00

7.90000 0.000 0.00

613-00200

0550 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,150.000 2,150.000

LF 0.000 0.00

12.20000 2,150.000 26,230.00

613-00201

0555 *3 INCH ELECTRICAL CONDUIT 7,480.000 2,000.000

LF 1,279.000 10,999.40

8.60000 3,279.000 28,199.40

613-00300
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0560 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,400.000 1,200.000

LF 0.000 0.00

9.20000 1,200.000 11,040.00

613-01200

0565 *PULL BOX (SPECIAL) 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-07000

0570 *WIRING 1.000 0.000

L S 0.000 0.00

41,200.00000 0.000 0.00

613-10000

0575 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 12.000 0.000

EACH 0.000 0.00

13,000.00000 0.000 0.00

613-35120

0580 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 291.000 22.000

LF 0.000 0.00

140.00000 22.000 3,080.00

613-45048

0585 *LOWERING DEVICE 12.000 0.000

EACH 0.000 0.00

4,650.00000 0.000 0.00

613-50000

0585 MATERIAL ALLOWANCE LOWERING DEVICE FOR 120' MAST 12.000

EACH 0.000 0.00

3,950.00000 12.000 47,400.00

0590 *LIGHTING CONTROL CENTER 12.000 0.000

EACH 0.000 0.00

3,250.00000 0.000 0.00

613-50100

0590 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 12.000

EACH 0.000 0.00

2,322.00000 12.000 27,864.00

0595 *SECONDARY SERVICE PEDESTAL 20.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

613-50150

0600 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 5.000 0.000

EACH 0.000 0.00

2,140.00000 0.000 0.00

613-70150
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0600 MATERIAL ALLOWANCE 4 LUMINAIRES 4.000

EACH 0.000 0.00

1,106.50000 4.000 4,426.00

0600 MATERIAL ALLOWANCE 4 STEEL TUBULAR PENDANTS 4.000

EACH 0.000 0.00

682.00000 4.000 2,728.00

0605 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-70250

0610 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 33.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

613-71000

0610 MATERIAL ALLOWANCE (0610) 613 LUMINAIRE H.P. SODIUM 
(1000 WATTS)

33.000

EACH 0.000 0.00

487.00000 33.000 16,071.00

0610 MATERIAL ALLOWANCE LUMINAIRE MOUNTING 
HARDWARE/FIXTURES/1000 WATT

33.000

EACH 0.000 0.00

218.00000 33.000 7,194.00

0615 *SIGN PANEL (CLASS I) 29.000 0.000

SF 8.000 104.00

13.00000 8.000 104.00

614-00011

0620 *SIGN PANEL (CLASS II) 287.000 0.000

SF 18.000 252.00

14.00000 18.000 252.00

614-00012

0625 *SIGN PANEL (CLASS III) 2,869.000 0.000

SF 0.000 0.00

16.50000 0.000 0.00

614-00013

0630 *STEEL SIGN POST (S 3X7.5) 16.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

614-00375

0635 *STEEL SIGN POST (S 4X7.7) 8.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-00477
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0640 *STEEL SIGN POST (S 5X10) 23.000 0.000

LF 0.000 0.00

24.00000 0.000 0.00

614-00510

0645 *STEEL SIGN POST (W 12X26) 78.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

614-01226

0650 *STEEL SIGN POST (2 INCH ROUND) 69.000 0.000

LF 42.000 420.00

10.00000 42.000 420.00

614-01502

0655 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 222.000 12.000

LF 0.000 0.00

28.50000 12.000 342.00

614-01582

0660 *CONCRETE FOOTING (TYPE 7) 3.000 0.000

EACH 0.000 0.00

1,330.00000 0.000 0.00

614-03007

0665 *MODIFICATION OF SIGN LEGEND 2.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

614-07105

0670 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

15,700.00000 0.000 0.00

614-31800

0670 MATERIAL ALLOWANCE MONOTUBES AND MOUNTING HARDWARE 2.000

EACH 0.000 0.00

11,580.00000 2.000 23,160.00

0675 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

22,200.00000 0.000 0.00

614-32400

0675 MATERIAL ALLOWANCE OVERHEAD SIGN STRUCT TUBES AND 
HARDW

3.000

EACH 0.000 0.00

14,750.00000 3.000 44,250.00

0680 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

33,700.00000 0.000 0.00

614-41600
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0680 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000

EACH 0.000 0.00

21,880.00000 1.000 21,880.00

0685 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

47,100.00000 0.000 0.00

614-42400

0685 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000

EACH 0.000 0.00

31,870.00000 1.000 31,870.00

0690 *LOOP DETECTOR WIRE 3,000.000 2,232.000

LF 530.000 1,404.50

2.65000 2,762.000 7,319.30

614-72875

0695 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 0.000

EACH 0.000 0.00

730.00000 0.000 0.00

614-72878

0700 *IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000

EACH 0.000 0.00

29,700.00000 0.000 0.00

614-85115

0705 *TELEMETRY (FIELD) 2.000 0.000

EACH 0.000 0.00

870.00000 0.000 0.00

614-86105

0705 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000

EACH 2.000 500.00

250.00000 2.000 500.00

0710 *CONTROLLER (TYPE 170E) 2.000 0.000

EACH 0.000 0.00

10,400.00000 0.000 0.00

614-86245

0710 MATERIAL ALLOWANCE CONTROLLER (170 E) 0.000

EACH 2.000 10,500.00

5,250.00000 2.000 10,500.00

0715 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

1,340.00000 0.000 0.00

615-00050
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0720 *CONSTRUCTION SURVEYING 1.000 0.702

L S 0.061 5,978.00

98,000.00000 0.763 74,774.00

625-00000

0725 *MOBILIZATION 1.000 0.600

L S 0.400 120,519.54

301,298.84000 1.000 301,298.84

626-00000

0730 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

8,000.00000 0.500 4,000.00

626-01000

0735 *THERMOPLASTIC PAVEMENT MARKING 15,179.000 0.000

SF 0.000 0.00

1.45000 0.000 0.00

627-00002

0740 *EPOXY PAVEMENT MARKING 85.000 0.000

GAL 0.000 0.00

96.00000 0.000 0.00

627-00005

0745 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 169.600

GAL 87.000 3,132.00

36.00000 256.600 9,237.60

627-00012

0750 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 407.000 0.000

SF 43.000 430.00

10.00000 43.000 430.00

627-01000

0755 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 509.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-03000

0760 *SURVEY MONUMENT (TYPE 1) 8.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01001

0765 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

629-01005

0770 *SURVEY MONUMENT (TYPE 6) 1.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

629-01006
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0775 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

629-01031

0780 FLAGGING 5,000.000 201.500

HOUR 20.500 389.50

19.00000 222.000 4,218.00

630-00000

0785 UNIFORMED TRAFFIC CONTROL 500.000 322.000

HOUR 46.000 2,530.00

55.00000 368.000 20,240.00

630-00003

0790 TRAFFIC CONTROL VEHICLE 4.000 2.000

EACH 0.000 0.00

1,880.00000 2.000 3,760.00

630-00004

0795 TRAFFIC CONTROL INSPECTION 250.000 107.000

DAY 10.000 1,200.00

120.00000 117.000 14,040.00

630-00007

0800 TRAFFIC CONTROL MANAGEMENT 425.000 161.000

DAY 25.000 8,500.00

340.00000 186.000 63,240.00

630-00012

0805 FLASHING BEACON (PORTABLE) 9.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

630-80001

0810 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 4.000

EACH 0.000 0.00

260.00000 4.000 1,040.00

630-80337

0815 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 33.500

EACH 0.000 0.00

67.00000 33.500 2,244.50

630-80341

0820 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 28.000

EACH 0.000 0.00

77.00000 28.000 2,156.00

630-80342

0825 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 12.000

EACH 0.000 0.00

87.00000 12.000 1,044.00

630-80343
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0830 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 832.000 387.500

SF 0.000 0.00

21.00000 387.500 8,137.50

630-80344

0835 PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

12,300.00000 2.000 24,600.00

630-80355

0840 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,250.00000 2.000 2,500.00

630-80358

0845 DRUM CHANNELIZING DEVICE 400.000 48.500

EACH 0.000 0.00

46.00000 48.500 2,231.00

630-80360

0850 GUARDRAIL TYPE 7 (TEMPORARY) 11,640.000 5,820.000

LF 0.000 0.00

13.00000 5,820.000 75,660.00

630-80376

0855 TRAFFIC CONE 600.000 186.000

EACH 0.000 0.00

13.00000 186.000 2,418.00

630-80380

0860 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000

DAY 0.000 0.00

250.00000 1.000 250.00

630-80520

0865 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

5.000 2.500

EACH 0.000 0.00

7,000.00000 2.500 17,500.00

630-85006

0870 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

18,000.00000 0.000 0.00

630-85115

0875 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0880 F/A ASPHALT PAVEMENT INCENTIVE 46,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012
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0885 F/A CONCRETE INCENTIVE PAYMENT 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0890 F/A ON-THE-JOB TRAINEE 5,625.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0895 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 241.000

F A 0.000 0.00

1.00000 241.000 241.00

700-70022

0900 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0905 F/A FUEL COST ADJUSTMENTS 10,000.000 3,019.910

F A 80.620 80.62

1.00000 3,100.530 3,100.53

700-70035

0910 F/A REMOVAL OF PRAIRIE DOGS 20,000.000 7,137.500

F A 0.000 0.00

1.00000 7,137.500 7,137.50

700-70035

0915 F/A ROADWAY SMOOTHNESS INCENTIVE 3,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0920 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070

1245 ADDED ITEM (DOLLAR)/ T-1 COMPUTER LINE 8,006.450 8,006.450

DOL 0.000 0.00

1.00000 8,006.450 8,006.45

900-00006

1250 ADDED ITEM (DOLLAR)/ SOIL STABILIZATION FOR EXISTING 
CONDITIONS

24,455.890 24,455.890

DOL 0.000 0.00

1.00000 24,455.890 24,455.89

900-00006

1260 REM CONC PAVEMENT REMOVAL OF CONCRETE PAVEMENT 1,446.000 1,446.000

SY 0.000 0.00

3.44000 1,446.000 4,974.24

202-00210
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1270 ADDED ITEM (DOLLAR)/ LIGHTING REVISION 0.000 0.000

DOL 0.000 0.00

36,780.18000 0.000 0.00

900-00006

1271 ADDED ITEM (DOLLAR)/ LIGHTING REVISION AND ASSOCIATED 
COSTS

9,571.180 9,571.180

DOL 0.000 0.00

1.00000 9,571.180 9,571.18

900-00006

1285 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOUR) 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001

1290 ADDED ITEM (LUMP SUM)/ MSE WALL SOIL STABILIZATION 1.000 1.000

L S 0.000 0.00

4,767.26000 1.000 4,767.26

900-00014

1295 ADDED ITEM (DOLLAR)/ LIEN FOR MATERIALS AND/OR 
SERVICES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0200 $594,012.48 3,399,320.63CURRENT AMT 6,736,880.65 $$

CAT NO0310 F-16-NF-ROONEY RD STR 

0925 STRUCTURE EXCAVATION 3,609.000 3,609.000

CY 0.000 0.00

4.00000 3,609.000 14,436.00

206-00000

0930 *STRUCTURE BACKFILL (CLASS 1) 2,603.000 1,031.000

CY 1,572.000 13,047.60

8.30000 2,603.000 21,604.90

206-00100

0935 STRUCTURE BACKFILL (CLASS 2) 108.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00200

0940 *MECHANICAL REINFORCEMENT OF SOIL 2,067.000 565.000

CY 0.000 0.00

12.25000 565.000 6,921.25

206-00360

0945 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 129.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-33871
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0950 *PILE TIP 18.000 18.000

EACH 0.000 0.00

82.00000 18.000 1,476.00

502-00460

0955 *STEEL PILING (HP 12X84) 1,070.000 1,070.000

LF 0.000 0.00

29.00000 1,070.000 31,030.00

502-11284

0955 MATERIAL ALLOWANCE 0955 502 STEEL PILE (HP12X84) 0.000

LF 0.000 0.00

14.95000 0.000 0.00

0960 *BLOCK FACING 1,554.000 1,554.000

SF 0.000 0.00

6.60000 1,554.000 10,256.40

504-04410

0965 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 61.000 0.000

CY 0.000 0.00

290.00000 0.000 0.00

507-00100

0970 BRIDGE DRAIN 1.000 0.500

EACH 0.000 0.00

2,660.00000 0.500 1,330.00

513-00600

0975 *WATERPROOFING (MEMBRANE) 784.000 0.000

SY 784.000 5,723.20

7.30000 784.000 5,723.20

515-00120

0980 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 142.000

LF 0.000 0.00

114.00000 142.000 16,188.00

518-01004

0985 *CONCRETE CLASS D (BRIDGE) 415.000 401.000

CY 0.000 0.00

280.00000 401.000 112,280.00

601-03040

0990 *STRUCTURAL CONCRETE COATING 1,260.000 0.000

SY 0.000 0.00

5.50000 0.000 0.00

601-40300

0995 *REINFORCING STEEL (EPOXY COATED) 49,265.000 49,265.000

LB 0.000 0.00

0.52000 49,265.000 25,617.80

602-00020
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1000 *BRIDGE RAIL TYPE 7 402.000 350.000

LF 0.000 0.00

58.00000 350.000 20,300.00

606-10700

1005 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 306.000 0.000

LF 0.000 0.00

17.60000 0.000 0.00

607-53137

1010 *2 INCH ELECTRICAL CONDUIT 410.000 0.000

LF 0.000 0.00

7.90000 0.000 0.00

613-00200

1015 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 23.000 23.000

LF 0.000 0.00

13.30000 23.000 305.90

613-01075

1020 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 952.000 952.000

LF 0.000 0.00

9.20000 952.000 8,758.40

613-01200

1025 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 5,270.000 5,270.000

SF 0.000 0.00

30.00000 5,270.000 158,100.00

618-01994

1275 ADDED ITEM (LUMP SUM)/ PILING 12X84 OVERRUN 1.000 1.000

L S 0.000 0.00

5,961.60000 1.000 5,961.60

900-00014

CAT 0310 $18,770.80 440,289.45CURRENT AMT 506,613.55 $$

CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.500

L S 0.000 0.00

25,500.00000 0.500 12,750.00

202-00495

1035 STRUCTURE EXCAVATION 350.000 350.000

CY 0.000 0.00

4.00000 350.000 1,400.00

206-00000

1040 *STRUCTURE BACKFILL (CLASS 1) 1,572.000 1,572.000

CY -1,572.000 -13,047.60

8.30000 0.000 0.00

206-00100
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CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1045 STRUCTURE BACKFILL (CLASS 2) 115.000 20.000

CY 0.000 0.00

14.00000 20.000 280.00

206-00200

1050 *MECHANICAL REINFORCEMENT OF SOIL 250.000 0.000

CY 0.000 0.00

12.25000 0.000 0.00

206-00360

1055 *SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

14,900.00000 0.000 0.00

206-01781

1060 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 130.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-33871

1065 *STEEL PILING (HP 12X74) 278.000 278.000

LF 0.000 0.00

27.00000 278.000 7,506.00

502-11274

1070 *DRILLED CAISSON (36 INCH) 90.000 90.000

LF 0.000 0.00

99.00000 90.000 8,910.00

503-00036

1075 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 48.000 0.000

CY 0.000 0.00

290.00000 0.000 0.00

507-00100

1080 *STRUCTURAL STEEL 241,500.000 0.000

LB 0.000 0.00

1.05000 0.000 0.00

509-00000

1080 MATERIAL ALLOWANCE 7 STEEL GIRDERS AND 45 DIAPHRAMS 185,299.992

LB 0.000 0.00

0.88099 185,299.992 163,247.44

1085 BEARING DEVICE (TYPE I) 6.000 6.000

EACH 0.000 0.00

570.00000 6.000 3,420.00

512-00101

1090 *WATERPROOFING (MEMBRANE) 1,330.000 0.000

SY 0.000 0.00

7.30000 0.000 0.00

515-00120
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CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1095 BRIDGE EXPANSION DEVICE (0-4 INCH) 115.000 0.000

LF 0.000 0.00

114.00000 0.000 0.00

518-01004

1095 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 115.000

LF 0.000 0.00

64.00000 115.000 7,360.00

1100 *CONCRETE CLASS D (BRIDGE) 350.000 69.650

CY 0.000 0.00

280.00000 69.650 19,502.00

601-03040

1100 MATERIAL ALLOWANCE DECK PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1100 MATERIAL ALLOWANCE DECK PANELS 334.460

CY 0.000 0.00

83.72320 334.460 28,002.06

1105 *STRUCTURAL CONCRETE COATING 163.000 0.000

SY 0.000 0.00

5.50000 0.000 0.00

601-40300

1110 *REINFORCING STEEL (EPOXY COATED) 94,233.000 7,622.000

LB 0.000 0.00

0.52000 7,622.000 3,963.44

602-00020

1115 *BRIDGE RAIL TYPE 7 (SPECIAL) 484.000 0.000

LF 484.000 26,620.00

55.00000 484.000 26,620.00

606-10705

1120 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 605.000 0.000

LF 0.000 0.00

17.60000 0.000 0.00

607-53137

1125 *3/4 INCH ELECTRICAL CONDUIT 50.000 0.000

LF 0.000 0.00

13.30000 0.000 0.00

613-00075

1130 *2 INCH ELECTRICAL CONDUIT 700.000 0.000

LF 0.000 0.00

7.90000 0.000 0.00

613-00200
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CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1255 CONC CL D (BRIDGE) PRICE REDUCTION PIER#2 KW STRUCTURE 0.000 -2.800

CY 0.000 0.00

70.00000 -2.800 -196.00

601-03040

1265 BRIDGE DRAIN (SPEC) BRIDGE DRAIN SPECIAL 0.000 0.000

EACH 0.000 0.00

5,211.00000 0.000 0.00

513-00690

1280 ADDED ITEM (LUMP SUM)/ BEARING STIFFENERS FOR GIRDERS 
STRUCTURE F-16-KW

1.000 1.000

L S 0.000 0.00

26,170.55000 1.000 26,170.55

900-00014

CAT 0320 $13,572.40 308,935.49CURRENT AMT 592,141.31 $$

CAT NO0325 F-16-HQ 

1135 *REMOVAL OF ASPHALT MAT (PLANING) 940.000 0.000

SY 0.000 0.00

1.10000 0.000 0.00

202-00240

1140 REPAIR CURB 170.000 139.000

LF 0.000 0.00

19.00000 139.000 2,641.00

210-00440

1145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 103.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-33871

1150 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 513.000 477.000

LF 0.000 0.00

19.50000 477.000 9,301.50

607-53161

1155 *OVERPASS MOUNTED SIGN BRACKET 1.000 0.000

EACH 0.000 0.00

6,100.00000 0.000 0.00

614-10015

1155 MATERIAL ALLOWANCE OVERPASS BRACKET AND MOUNTING 
HARDWARE

1.000

EACH 0.000 0.00

4,020.00000 1.000 4,020.00

1160 F/A REPAIR 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70130

CAT 0325 $0.00 15,962.50CURRENT AMT 44,281.50 $$
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CAT NO0360 MSE WALLS 

1165 *REMOVAL OF SLOPE AND DITCH PAVING 629.000 554.000

SY 0.000 0.00

5.00000 554.000 2,770.00

202-00026

1170 STRUCTURE EXCAVATION 26,174.000 26,174.000

CY 0.000 0.00

4.00000 26,174.000 104,696.00

206-00000

1175 *STRUCTURE BACKFILL (CLASS 1) 29,665.000 14,101.000

CY 15,564.000 129,181.20

8.30000 29,665.000 246,219.50

206-00100

1180 *MECHANICAL REINFORCEMENT OF SOIL 21,308.000 8,047.000

CY 7,439.000 91,127.75

12.25000 15,486.000 189,703.50

206-00360

1185 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

54,000.00000 1.000 54,000.00

206-01782

1190 *BLOCK FACING 41,185.000 27,342.000

SF 12,237.000 80,764.20

6.60000 39,579.000 261,221.40

504-04410

1195 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 96.000 29.800

CY 0.000 0.00

290.00000 29.800 8,642.00

507-00100

1200 *CONCRETE CLASS B (WALL) 347.000 177.790

CY 0.000 0.00

150.00000 177.790 26,668.50

601-01050

1205 CONCRETE CLASS D (WALL) 26.300 26.300

CY 0.000 0.00

340.00000 26.300 8,942.00

601-03050

1210 *REINFORCING STEEL 17,246.000 6,236.000

LB 0.000 0.00

0.47000 6,236.000 2,930.92

602-00000

1215 *REINFORCING STEEL (EPOXY COATED) 3,595.000 0.000

LB 0.000 0.00

0.52000 0.000 0.00

602-00020
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CAT NO0360 MSE WALLS 

1220 *BRIDGE RAIL TYPE 7 73.000 73.000

LF 0.000 0.00

58.00000 73.000 4,234.00

606-10700

CAT 0360 $301,073.15 910,027.82CURRENT AMT 1,043,945.52 $$

CAT NO0370 RETAINING WALL UNDER ROONEY ROAD 

1225 *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) 1.000 1.000

L S 0.000 0.00

43,600.00000 1.000 43,600.00

504-03311

CAT 0370 $0.00 43,600.00CURRENT AMT 43,600.00 $$

CAT NO0400 CE BID ITEMS 

1230 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00005

1235 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012

1240 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

620-00020

CAT 0400 $0.00 49,000.00CURRENT AMT 53,200.00 $$

PROJECT TOTAL 927,428.83 $ 5,167,135.89CURRENT AMT 9,020,662.53 $$


